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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 651 Date: 14-Sep-2012 Friday

Approved Date:

Shift Hours: 06:30 am 06:00 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 102

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 . Step 2 - E , & Step 2 - F ADJ &
they had to work on Step 3 - A ADD , Step 3 - B ADD , Step 3 - C ADD . & Step 3 - A ADJ . They started
at 7:00 AM.

Gary , Carlos , Ethan , Jose , Stanley , & Rene had to work on the load transfer on the South side &
main spans . Crews had to work as one crew or form 2 separate crews through out the day . Gary had to
work on the pump . Jose & Rene had to work on the platforms measuring the stokes , lifting the jacks, &
locking the nuts .

In addition to that , crews had to work on the adjacent suspender ropes . They had to take the slack out
of the ropes , sliding the rods , & locking the nuts .

Crews had to complete Step 2 - E ADJ at PP # 70 . They started at 7:10 AM. Crews were done on Step
2 - E ADJ at 7:30 AM.

After that , crews had to work on Step 2 - F ADJ . Following the same procedures as previous steps .
Crews started on Step 2 - F ADJ at PP # 14 at 7:45 AM. Then at PP # 18 , 22 , 26 , 34 , 38 , 50 , 52 , 58 ,
62 , & 70 . They were done on Step 2 F - ADJ at 9:10 AM.

Then , crews had to work on the cable swing out . They had to release the cable . They started at 9:20
AM. Crews were done at 9:30 AM.

After completing the cable swing out crews had to work on the lift off pressure . They had to measure
the pressure at all 16 locations . They started at 9:35 AM. Crews were done at 11:00 AM.

Crews started to work on Step 3 - A ADD at 11:20 AM. They started at PP # 78 , then at PP # 66 ,54 ,
40 , & 30 they were done at 1:40 PM.

After that , crews had to work on Step 3 - B ADD . They started 2:00 PM. Crews were done on
Step 3 - B ADD at 3:00 PM.

Then , crews had to work n Step 3 - C ADD . They started at PP # 10 at 3:10 PM. Then at PP # 30 , 40
, & 54 . They were done on Step 3 - C ADD at 4:10 PM.

Crews started on Step 3 - A ADJ at PP # 94 at 4:35 AM. They were done at 5:00 PM. Crews had to
wrap up their tools & equipments. They left at 5:10 PM.

In the field , I had to work on the remaining jacking length measurements . Laraine & I had to work on
the remaining jacking length & pressure tracking sheet for today 's activities
In the office , I had to work on my report . I was done at 6:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 651 Date: 14-Sep-2012 Friday

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00
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